
 

MEMORANDUM 
 
From:   Dewberry 
 
On behalf of: 

 

New Jersey Department of Environmental Protection 
Environmental Management - Assistant Commissioner's Office 
Mail Code: 401-03B 
PO Box 420 
Trenton, NJ 08625 
(609) 292-2795 FAX: (609) 777-1330 

 
DATE:  April 9, 2013 
 
RE:  Superstorm Sandy: State of New Jersey Waterway Debris Removal Project 
 

~For Official Use Only~ 
 
NORTHERN REGION: 
To Date:  

• Total cubic yards of debris removed (inland): 1,449.5 

• Total large debris (vessels, cars, etc.): 14 vessels 

• Total verified acres surveyed by side-scan sonar: 7,131 

• Total targets identified: 596 

• Total targets retrieved: 66 

• Total targets disqualified/below draft depth: 57 

Today’s Operations: 

• Side scan sonar surveys were performed on the upper Hudson River (~400 acres), on the 

Hackensack River (~285 acres), and on the Arthur Kill (~200 acres) heading south.  13 

targets were removed from the Hackensack River below Route 3 (~30 cubic yards). 

• Side scan sonar surveys were performed in Raritan Bay along the coastline (~230 acres), 

in Raritan River (~200 acres), and verification surveys were performed in marinas on 

Matawan Creek (~85 acres).  Floating and partially submerged debris was recovered 

along Matawan Creek (~100 cubic yards).  Four targets will be removed later today.   

Forecasted Operations  

• Surveys will be performed on the Hudson River, Hackensack River, and Kill Van Kull.  

Two submerged vessels will be removed from Elco Boat basin in Bayonne.   

• Surveys will continue in Raritan Bay and upper Raritan Bay.  Floating and partially 

submerged debris recovery will continue along the Matawan Creek.   



 

• Thursday: Surveys in NY Bay, Newark Bay, Raritan Bay, Raritan River, Washington 

Canal; Target Recovery in Hudson River, Cheesequake River 

• Friday: Surveys in NY Bay, Newark Bay, Raritan Bay, Raritan River, Washington 

Canal; Target Recovery in Hudson River, Cheesequake River 

• Saturday: Surveys in NY Bay, Newark Bay, Raritan Bay, Raritan River, Washington 

Canal; Target Recovery in Hudson River, Cheesequake River.   

CENTRAL REGION: 
To Date:  

• Total cubic yards of debris removed (inland): 8,648.4 

• Total large debris (vessels, cars, etc.): 5 vessels, 3 vehicles 

• Total verified acres surveyed by side-scan sonar: 7,803 

• Total targets identified: 953 

• Total targets retrieved: 592 

Today’s Operations: 

• Debris recovery continued in the areas of Lavallette, Seaside Heights, and Toms River.  

502.2 cubic yards of debris were recovered from these areas.   

• Side scan sonar surveys were conducted west of the State Park.   

Forecasted Operations:  

• Debris recovery will continue in the areas of Toms River, Lavallette, and Seaside 

Heights.   

• Side scan sonar will continue in Zone 6 west of the State Park.   

SOUTHERN REGION: 
To Date:  

• Total cubic yards of debris removed (inland): 4,818 

• Total verified acres surveyed by side-scan sonar: 7,786 

• Total targets identified: 2,677 

• Total targets retrieved: 48 

• Total targets disqualified/below draft depth: 74 

Today’s Operations: 

• Debris recovery continued on Egg, Cedar Bonnet, and Mystic Islands.  Expecting that 

Egg Island will be complete tomorrow.   

• Target recovery continued in the marinas and delta of the Maurice River.   

• A total of 138 cubic yards of debris was recovered today.   

Forecasted Operations:  

• Debris recovery will continue on Cedar Bonnet, Egg, Mystic, and Thoroughfare Islands 

as well as on the Maurice River.   

• Debris recovery on Thoroughfare Island is expected to continue for the next two or three 

days.   

• Debris recovery at Mystic Island will continue for the next week.   

 



 

Report debris at 1-877-WARN-DEP 
 
Additional information available at: 
 http://www.nj.gov/dep/special/hurricane-sandy/wwdebris.htm   
 
Information and updates now posted on Twitter!  Follow us! 
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@NJBeachReport 


