
 

MEMORANDUM 
 
From:   Dewberry 
 
On behalf of: 

 

New Jersey Department of Environmental Protection 
Environmental Management - Assistant Commissioner's Office 
Mail Code: 401-03B 
PO Box 420 
Trenton, NJ 08625 
(609) 292-2795 FAX: (609) 777-1330 

 
DATE:  Saturday May 4, 2013 
 
RE:  Superstorm Sandy: State of New Jersey Waterway Debris Removal Project 
 

~For Official Use Only~ 
 
 
NORTHERN REGION: 
To Date:  

• Total cubic yards of debris removed (inland): 3,318.1 

• Total large debris (vessels, cars, etc.): 26 vessels 

• Total verified acres surveyed by side-scan sonar 

o Streams and back bay: 28,463 

o Ocean: 673 

• Total targets identified: 2000 

• Total targets retrieved: 384 

• Total targets disqualified/below draft depth: 161 

Today’s Operations: 

• Completed Raritan Bay side scan sonar survey (~350 acres).  Debris recovery in Raritan 

Bay, Port Monmouth area, Cheesequake Creek, and Stump Creek.  

Forecasted Operations:  

• Monday: Continue hydrographic surveys of marinas on the Hudson River. Target and 

debris recovery will continue in Raritan Bay, Cheesequake Creek, and the Port 

Monmouth area. 

• Tuesday: Target and debris recovery in the Raritan River, Raritan Bay, and Matawan 

Creek.     

• Wednesday: Target and debris recovery in the Raritan River, Raritan Bay, and Matawan 

Creek.     



 

CENTRAL REGION: 
To Date:  

• Total cubic yards of debris removed: 21,868.2 

• Total large debris (vessels, cars, etc.): 29 vessels, 3 vehicles, 1of 3 houses in Mantoloking 

• Total verified acres surveyed by side-scan sonar: 21,837 

• Total targets identified: 1,632 

• Total targets retrieved: 1,365 

• Total targets disqualified/below draft depth: 244 

• Total acres of hydrographic survey: 33 

Today’s Operations: 

• Recovery of visible, floating, and submerged debris from Mantoloking, Waretown, and 

Long Beach Island (~534 cubic yards).   

Forecasted Operations:  

• Continuing side scan sonar in zones 3 and 7.  Recovery of floating, visible, and 

submerged debris will continue in zone 4 and from the Forked River to zone 7.  House 2 

in Mantoloking is scheduled for removal on Monday May 6.    

SOUTHERN REGION: 
To Date:  

• Total cubic yards of debris removed (inland): 8,429 

• Total large debris (vessels, cars, etc.): 0 

• Total verified acres surveyed by side-scan sonar: 7,670  

• Total targets identified: 3,239  

• Total targets retrieved: 97 

• Total targets disqualified/below draft depth: 138 

Today’s Operations: 

• Debris recovery continued in the Brigantine area, along the west side, as well as the Rum 

Point area and the eastern shoreline and creeks of the mainland from Mill Creek to north 

of Tuckerton within the storm surge line.   

Forecasted Operations:  

• Sunday: Debris recovery at from the eastern shoreline and creeks of the mainland from 

Mill Creek to north of Tuckerton within the storm surge line.  Debris recovery will also 

continue in and around Brigantine Harbor and Rum Point as well as the Atlantic 

City/Pleasantville/Ventnor areas and in the storm surge area of Cedar Creek.  Side scan 

sonar surveys will take place on the Delaware Bay side of Cape May moving north. 

• Through the week:  Debris recovery will continue on the east side of the mainland of 

Zone 8 for an additional 2-4 days.  Debris recovery will continue for one more day south 

of the Brigantine area towards Windmills, then move to Absecon Inlet and Bay areas for 

3-5 days.  Debris recovery will also continue in the Atlantic City area for another day, 

then move south to Ventnor and Ventnor City for 3-5 days, and around Cedar Creek for 

another 2-4 days.     

Report debris at 1-877-WARN-DEP or at waterwaydebris@dep.state.nj.us. 



 

 
Additional information available at: 
 http://www.nj.gov/dep/special/hurricane-sandy/wwdebris.htm   
 
 
Information and updates now posted on Twitter!  Follow us! 
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@NJBeachReport 


