
 

MEMORANDUM 
 
From:   Dewberry 
 
On behalf of: 

 

New Jersey Department of Environmental Protection 
Environmental Management - Assistant Commissioner's Office 
Mail Code: 401-03B 
PO Box 420 
Trenton, NJ 08625 
(609) 292-2795 FAX: (609) 777-1330 

 
DATE:  Friday May 17, 2013 
 
RE:  Superstorm Sandy: State of New Jersey Waterway Debris Removal Project 
 

~For Official Use Only~ 
 
 
NORTHERN REGION: 
To Date:  

• Total cubic yards of debris removed (inland): 4,279 

• Total large debris (vessels, cars, etc.): 29 vessels, 1 house 

• Total verified acres surveyed by side-scan sonar: 29,136 

• Estimated hydrographic survey acres: 114 

• Total targets identified: 1912 (adjusted) 

• Total targets retrieved: 469 (adjusted) 

• Total targets disqualified/below draft depth: 929 (adjusted) 

Yesterday’s Operations: 

• Target and debris removal continued in Raritan Bay, Raritan River, and at Union Beach. 

Side scan sonar was continued in Newark Bay; (~ 400 AC.). 

• House removal in Union Beach has been completed. 

• Debris removal commenced in the marsh area to the surgeline near Wagner’s Marina at 

Matawan Creek and should be ongoing for the next week. 

Forecasted Operations:  

• Friday: Target and debris removal to continue in Raritan Bay and Matawan Creek. 

• Four day outlook: Target and debris removal to continue in Raritan Bay, Smith Creek, 

and Matawan Creek. 



 

CENTRAL REGION: 

To Date:  

• Total cubic yards of debris removed: 31,556 

• Total large debris (vessels, cars, etc.): 53 vessels, 3 vehicles, 3 houses 

• Total verified acres surveyed by side-scan sonar: 30,830 

• Estimated hydrographic survey acres: 129 

• Total targets identified: 2,049 

• Total targets retrieved: 1,258  

• Total targets disqualified/below draft depth: 368 

Yesterday’s Operations: 

• Removal of floating, visible, partially submerged and submerged debris continued in 

Zone 3 in the Navesink River between the Coopers Bridge at Fairhaven and the Oceanic 

Bridge in Rumson. 

• Removal of debris to the surge line continued in Zone 3 at the Navesink River between 

the Coopers Bridge at Fairhaven and the Oceanic Bridge at Rumson. 

• Target and debris removal continued in Zone 4 at the Manasquan River near Brick east of 

Route 70 Bridge to the inlet, Drum Point; in Zone 6 near Waretown; and Zone 7 near 

Stafford. 

• Side scan sonar was continued in the Stafford area (Zone 7). 

Forecasted Operations:  

• Friday: Removal of targeted and floating debris; as well as debris removal to the 

surgeline to continue in Zone 3 at the Navesink River in the area of Rumson and 

Fairhaven. 

• Target and debris removal to continue in Zone 4 at the Manasquan River near the North 

end of Brick, Point Pleasant, Drum Point; Zone 6 near Waretown; and Zone 7 near 

Stafford. Side scan sonar to continue in Zone 7 near Stafford. 

• Five day outlook: Target and debris recovery will continue in Zone 3 near Navesink at 

Black Point Creek, Oceanic Bridge, Upper Navesink River, Monmouth Beach Channel, 

and Rumson County Club Channel. 

• Target and debris removal will continue in Zone 6 near Waretown; and from the Forked 

River to Zone 7. Side scan sonar surveys to continue in and 7. 

SOUTHERN REGION: 
 
To Date:  

• Total cubic yards of debris removed (inland): 10,135 

• Total large debris (vessels, cars, etc.): 0 

• Total verified acres surveyed by side-scan sonar: 14,568 

• Estimated hydrographic survey acres: 0  

• Total targets identified: 2,527  

• Total targets retrieved: 97 

• Total targets disqualified/below draft depth: 138 



 

Yesterday’s Operations: 

• Target and debris removal to the surge line in Zone 8 along the eastern shores and creeks 

of the mainland near Westecunk Creek working south to Middle Creek, southeast of 

Absecon Bay, along the Bonita Tideway to the south and north to Steelman Bay, Patcong 

Creek, Cedarville area, and Greenwich Marina area. 

• All eligible submerged targets were cleared from All Seasons, Minmar and Avalon 

Anchorage marinas. 

• Target and debris removal was completed in DOT Channels #138 and #140.  

• Side scan sonar survey Zone 9 along eastern and western bay perimeters from of Little 

Egg Harbor area, Zone 11 in the Delaware Bay; south and north of Bidwell Creek.  

• Hydrographic surveys were conducted in Zone 11 at Waterfront Marina, Sea Village 

Marina, and Pleasantville Public Boat Launch area. 

Forecasted Operations:  

• Friday: Hand removal of debris will continue to the surge line along the eastern shoreline 

and creek of the mainland near the Middle Creek area, in Zone 9 surgeline near Thorofare 

Point, Cedarville, and Greenwich. 

• Target and debris removal to continue in Zone 8 DOT Channels, Brigantine Harbor, Rum 

Point, Patcong Creek area, Grassy Sound Marina. 

• Side scan sonar will continue in Zone 9 along the perimeter of bay areas, and Zone 11 in 

the Atlantic Ocean, and Delaware Bay; south and north of Bidwell Creek. 

• Four day outlook: Debris removal along the east side of the mainland in Zone 8 near Mill 

Creek. Target and debris removal near Absecon Inlet and Bay, Brigantine Harbor, Rum 

Point, Atlantic City, Pleasantville, Ventnor, Back Creek, Dividing Creek, and Cedar 

Creek areas. 

Report debris at 1-877-WARN-DEP or at waterwaydebris@dep.state.nj.us. 
 
Additional information available at: 
 http://www.nj.gov/dep/special/hurricane-sandy/wwdebris.htm   
 
 
Information and updates now posted on Twitter!  Follow us! 
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@NJBeachReport 


