
 

MEMORANDUM 
 
From:   Dewberry 
 
On behalf of: 

 

New Jersey Department of Environmental Protection 
Environmental Management - Assistant Commissioner's Office 
Mail Code: 401-03B 
PO Box 420 
Trenton, NJ 08625 
(609) 292-2795 FAX: (609) 777-1330 

 
DATE:  Sunday May 19, 2013 
 
RE:  Superstorm Sandy: State of New Jersey Waterway Debris Removal Project 
 

~For Official Use Only~ 
 
 
NORTHERN REGION: 
To Date:  

 Total cubic yards of debris removed (inland): 4,540 

 Total large debris (vessels, cars, etc.): 29 vessels, 1 house 

 Total verified acres surveyed by side-scan sonar: 29,136 

 Estimated hydrographic survey acres: 114 

 Total targets identified: 1986 

 Total targets retrieved: 499  

 Total targets disqualified/below draft depth: 992 

Yesterday’s Operations: 

 Target and debris removal to the surgeline continued in Smith’s Creek, Wagner’s Marina, 

East Creek, and Rahway River. 

Forecasted Operations:  

 Sunday: No work scheduled. 

 Four day outlook: Target and debris removal to continue in Raritan Bay, Smith Creek, 

and Matawan Creek. 



 

CENTRAL REGION: 

To Date:  

 Total cubic yards of debris removed: 33,123 

 Total large debris (vessels, cars, etc.): 59 vessels, 3 vehicles, 3 houses 

 Total verified acres surveyed by side-scan sonar: 37,660 

 Estimated hydrographic survey acres: 145 

 Total targets identified: 2,109 

 Total targets retrieved: 1,297  

 Total targets disqualified/below draft depth: 380 

Yesterday’s Operations: 

 Removal of floating, visible, partially submerged and submerged debris continued in 

Zone 3 in the Navesink River between the Coopers Bridge at Fairhaven and the Oceanic 

Bridge in Rumson. 

 Removal of debris to the surgeline continued in Zone 3 at the Navesink River between 

the Coopers Bridge at Fairhaven and the Oceanic Bridge at Rumson. 

 Target and debris removal continued in Zone 4 at the Manasquan River near Brick east of 

Route 70 Bridge to the inlet, Drum Point; in Zone 6 near Waretown; and Zone 7 near 

Stafford. 

Forecasted Operations:  

 Sunday: Removal of targeted and floating debris; as well as debris removal to the 

surgeline to continue in Zone 3 at the Navesink River in the area of Rumson and 

Fairhaven. 

 Target and debris removal to continue in Zone 4 at the Manasquan River near the North 

end of Brick, Point Pleasant, Drum Point; Zone 6 near Waretown; and Zone 7 near 

Stafford. Side scan sonar to continue in Zone 7 near Stafford, weather permitting. 

 Five day outlook: Target and debris recovery will continue in Zone 3 near Navesink at 

Black Point Creek, Oceanic Bridge, Upper Navesink River, Monmouth Beach Channel, 

and Rumson County Club Channel. 

 Target and debris removal will continue in Zone 6 near Waretown; and from the Forked 

River to Zone 7. Side scan sonar surveys to continue in and 7. 

 
SOUTHERN REGION: 
 
To Date:  

 Total cubic yards of debris removed (inland): 10,705 

 Total large debris (vessels, cars, etc.): 0 

 Total verified acres surveyed by side-scan sonar: 14,568 

 Estimated hydrographic survey acres: 0  

 Total targets identified: 2,527  

 Total targets retrieved: 97 

 Total targets disqualified/below draft depth: 138 

Yesterday’s Operations: 



 

 Target and debris removal to the surge line in Zone 8 along the eastern shores and creeks 

of the mainland near Middle Creek and Little Egg Harbor, Great Bay Boulevard area 

marshes, the bulkheads at Farley’s Marina across from the Golden Nugget, Patcong 

Creek, and Cedarville area. 

 Target and debris removal was completed in DOT Channels #155, #156; (Zone 8), #181, 

#182, #187 and #188; (Zone 11).  

 Side scan sonar survey from Great Bay Cape Horn towards Mystic Island; (Zone 9), 

Atlantic Ocean side of Zone 11 moving south, and in the Delaware Bay south and north 

of Maurice River; (Zone 11). 

Forecasted Operations:  

 Sunday: Hand removal of debris will continue in the surge line along the eastern 

shoreline and creek of the mainland near the Middle Creek, Greenwich, and Cedarville 

areas. 

 Target and debris removal to continue in Zone 8 DOT Channels, Brigantine Harbor, Rum 

Point, USCG Station Harbor, Patcong Creek area, and Zone 11 DOT Channels behind 

Ocean City. 

 Side scan sonar will continue in Zone 9 along the perimeter of bay areas, Zone 11 in the 

bays near Cape May, and in the Delaware Bay north of Maurice River. 

 Four day outlook: Debris removal along the east side of the mainland in Zone 8 near Mill 

Creek. Target and debris removal near Absecon Inlet and Bay, Brigantine Harbor, Rum 

Point, Atlantic City, Pleasantville, Ventnor, Back Creek, Dividing Creek, and Cedar 

Creek areas. 

Report debris at 1-877-WARN-DEP or at waterwaydebris@dep.state.nj.us. 
 
Additional information available at: 
 http://www.nj.gov/dep/special/hurricane-sandy/wwdebris.htm   
 
 
Information and updates now posted on Twitter!  Follow us! 
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@NJBeachReport 
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