
 

MEMORANDUM 
 
From:   Dewberry 
 
On behalf of: 

 

New Jersey Department of Environmental Protection 
Environmental Management - Assistant Commissioner's Office 
Mail Code: 401-03B 
PO Box 420 
Trenton, NJ 08625 
(609) 292-2795 FAX: (609) 777-1330 

 
DATE:  Thursday May 30, 2013 
 
RE:  Superstorm Sandy: State of New Jersey Waterway Debris Removal Project 
 

~For Official Use Only~ 
 
 
NORTHERN REGION: 
 
To Date:  

 Total cubic yards of debris removed (inland): 5,402 

 Total large debris (vessels, cars, etc.): 28 vessels 

 Total cubic yards of sediment removal: 11,921 

 Total verified acres surveyed by side-scan sonar:  32,302 

 Estimated hydrographic survey acres: 177 

 Total targets identified: 2,013 

 Total targets retrieved:  514 

 Total targets disqualified/below draft depth: 993 

Yesterday’s Operations: 

 Sediment removal continued in River Barge Marina and Dragonfly Marina in the 

Hackensack River. Debris and Target Removal occurred in the areas Liberty Landing 

Marina. Completed marsh cleanup in Matawan Creek area.  

Forecasted Operations:  

 Thursday: Sediment removal to continue in Hackensack marinas and the Hudson River 

marinas in Zone 1. Remaining targets will be recovered from the Hudson River. Debris 

and target removal will occur in the areas of Raritan Bay and Matawan Creek via water 

crew while a land crew will be recovering targets in Matawan and Cheesequake Creeks.  



 

 Four day outlook: Sediment removal to continue in Hackensack and Hudson River 

marinas. Any remaining targets will be extracted in the Hudson River through the 

sediment removal process. Target and debris removal to continue in Raritan Bay, 

Matawan Creek and Cheesequake Creek. 

   

CENTRAL REGION: 

 

To Date:  

 Total cubic yards of debris removed: 37,717 

 Total large debris (vessels, cars, etc.): 68 vessels, 3 vehicles 

 Estimated cubic yards of sediment removed: 2,207 

 Total verified acres surveyed by side-scan sonar: 42,212  

 Estimated hydrographic survey acres: 145 

 Total targets identified: 2,295  

 Total targets retrieved: 1,512  

 Total targets disqualified/below draft depth: 248 

Yesterday’s Operations: 

 Debris and target removal crews worked at Gunning Island, in the Fairhaven and Rumson 

areas on the Navasink River, in the Manasquan River near the north end of Brick and 

Point Pleasant, and the Bayville and Drum Point area. Debris removal operations focused 

on removing visible and floating debris, as well as searching for submerged debris and 

targets in Zones 3, 4, and 7. Side Scan Sonar operations began from the Manasquan inlet 

to the Shark inlet on the ocean side.  

Forecasted Operations:  

 Thursday: Sediment removal operations continue in zone 4, area 6. Target and debris 

removal on Gunning Island, the Navasink River, Manasquan river, Shark River, and the 

Drum Point area and Bayville area. 

 Five day outlook: Target and debris recovery will continue in Zone 3 near Navesink at 

Black Point Creek, Oceanic Bridge, Upper Navesink River, Monmouth Beach Channel, 

and Rumson County Club Channel. Sediment removal to continue in zone 4. 

SOUTHERN REGION: 
 
To Date:  

 Total cubic yards of debris removed (inland): 12,730  

 Total large debris (vessels, cars, etc.): 9 vessels  

 Total verified acres surveyed by side-scan sonar: 42,165  

 Estimated hydrographic survey acres: 48  

 Total targets identified: 2,337  

 Total targets retrieved: 364  

 Total targets disqualified/below draft depth: 1,219  



 

 

Yesterday’s Operations:  

 Completed Target and debris removal in DOT Channels 136 and 137 (Zone 8) 

 Hand removal of debris to the surge line from marshlands, (Zone 9); Steelman Bay, (Zone 
10); Patcong Creek, Cedarville at Cedar Creek, and Maurice River (Zone 11).  

 Target and debris removal was performed in marshland (Zone 9); Patcong Creek, Somer’s 

Point, Tuckahoe River, Jarvis Sound, Taylor Sound, and Richardson Sound (Zone11). 

 Side scan sonar was conducted in the Tuckerton Creek area and completed bathymetric 

survey of Shelter Cove Marina (Zone 9).  

 

Forecasted Operations:  

 Thursday: Hand debris removal in and around Brigantine Island, (Zone 10); and the Ocean 

City area, Cedarville and Bay Point (Zone 11). 

 Target and debris removal in and around Brigantine Island (Zone 10); Patcong Creek and 

Ocean City Area, Cedarville and Bay Point (Zone 11).  

 Side scan sonar to be performed in Long Beach Island area (Zone 9).  

 Four day outlook: Target and debris removal to continue in Cape May County, Cedar Creek, 

Heislerville, and Back Creek moving towards Bay Point, (Zone 11). Side scan sonar 

continuing in Zones 8, 9, 10 and 11. 

 
Report debris at 1-877-WARN-DEP or at waterwaydebris@dep.state.nj.us. 
 
Additional information available at: 
 http://www.nj.gov/dep/special/hurricane-sandy/wwdebris.htm   
 
 
Information and updates now posted on Twitter!  Follow us! 
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@NJBeachReport 
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