

MEMORANDUM

From: Dewberry

On behalf of:



New Jersey Department of Environmental Protection
Environmental Management - Assistant Commissioner's Office
Mail Code: 401-03B
PO Box 420
Trenton, NJ 08625
(609) 292-2795 FAX: (609) 777-1330

DATE: Friday November 29, 2013

RE: Superstorm Sandy: State of New Jersey Waterway Debris Removal Project

~For Official Use Only~

NORTHERN REGION:

To Date:

- Total verified sediment removal (total cubic yards): 102,047
- Estimated hydrographic survey acres: 177

This Week's Operations:

- Sediment removal operations were performed at Hans Pedersen and Sons Marina.

Next Week's Operations:

- Contractor to begin sediment removal operations at Wagners Twin Tower Marina.

Estimated Completion Dates of Current Tasks for Northern Region as of
11/27/2013:

Northern Region	
Activity	Estimated Completion
Marina Sediment Removal	Late December

CENTRAL REGION:

To Date:

- Total estimated cubic yards of sediment removed: 303,280
- Total verified hydrographic survey acres: 413

This Week's Operations:

- Sediment removal in Zone 4, Areas 3, 4 and 4B.
- Hydrographic survey performed in Zone 5, Area 6C.

Next Week's Operations:

- Sediment removal operations to continue in Zone 4 areas 3, 4 and 4B. Beach quality sand will continue to be relocated for beach replacement operations on the barrier island in Lavallette and Ortley.

Estimated Completion Dates of Current Tasks for Central Region as of 11/27/2013:

Central Region	
Activity	Estimated Completion
Overwash Sediment Removal	Mid-December

SOUTHERN REGION:

To Date:

- Total estimated cubic yards of sediment removed: 19,271
- Estimated hydrographic survey acres: 177

This Week's Operations:

- Sediment removal operations are ongoing at Holgate Marina, Great Bay Marina and Sheltered Cove Marina, in Zone 9.
- Sediment removal operations are ongoing at Marina at Avalon Anchorage, Grassy Sound Marina and All Seasons Marina, in Zone 11.
- Equipment was mobilized at Waterfront Marine Boatyard, in Zone 11.

Next Week's Operations:

- Sediment removal operations will continue at Sheltered Cove Marina, in Zone 9.
- Sediment removal operations should be complete at Holgate Marina and Great Bay Marina, in Zone 9.
- Sediment removal operations will continue in Grassy Sound Marina, Marina at Avalon Anchorage and All Seasons, in Zone 11.
- Sediment removal operations will begin at Waterfront Marine Boatyard and Waterfront Marina, in Zone 11.

Estimated Completion Dates of Current Tasks for Southern Region as of
11/27/2013:

Southern Region	
Activity	Estimated Completion
Marina Sediment Removal	Late December

Report debris at 1-877-WARN-DEP or at waterwaydebris@dep.state.nj.us.

Additional information available at:

<http://www.nj.gov/dep/special/hurricane-sandy/wwdebris.htm>

Information and updates now posted on Twitter! Follow us!



@NJBeachReport

~For Official Use Only~