

# MEMORANDUM

---



New Jersey Department of Environmental Protection  
Environmental Management - Assistant Commissioner's Office  
Mail Code: 401-03B  
PO Box 420  
Trenton, NJ 08625  
(609) 292-2795 FAX: (609) 777-1330

FROM: NJDEP

DATE: March 17, 2013

RE: Superstorm Sandy: State of New Jersey Waterway Debris Removal Project

## **NORTHERN REGION:**

Debris removal work planned for Zone 2 today was called off due to high winds. Side Scan Solar surveying will resume Monday in Zone 1 on Hudson River and in Zone 2 in the Sandy Hook area. Visible debris removal will resume in Zone 2 in the Sandy Hook area.

## **CENTRAL REGION:**

Three crew working to remove submerged targets and floatables south of the Mantoloking Bridge. No debris was hauled to landfill due to the Ocean County Landfill is closed on Sundays. Side scan sonar working south of Mantoloking Bridge. Work will continue tomorrow removing submerged targets and floatables around the Mantoloking Bridge

## **SOUTHERN REGION:**

Debris removal continues in Zone 9, Tuckerton Creek. Side Scan Sonar work continues in Zone 11.

(end)