
 

MEMORANDUM 
 
From:   Dewberry 
 
On behalf of: 

 

New Jersey Department of Environmental Protection 
Environmental Management - Assistant Commissioner's Office 
Mail Code: 401-03B 
PO Box 420 
Trenton, NJ 08625 
(609) 292-2795 FAX: (609) 777-1330 

 
DATE:  Friday April 5, 2013 
 
RE:  Superstorm Sandy: State of New Jersey Waterway Debris Removal Project 
 

~For Official Use Only~ 
 
NORTHERN REGION: 
To Date:  

• Total cubic yards of debris removed: 1,382 cubic yards 

• Large debris recovered to date (vessels, cars, etc.): 10 vessels 

• Total verified acres surveyed by side-scan sonar: 5,288 (streams and back bay) 

• Total targets identified: 523 

• Total targets retrieved: 56 

• Total targets disqualified/below draft depth: 53 

Today’s Operations: 

• Side scan sonar surveys performed in Newark Bay (~300 acres) and on the Hudson River 

near Edgewater and north (~300 acres).   

• Two vessels were removed this morning near River Barge Park on the Hackensack River 

and planned to remove three more later this afternoon with a higher tide.  Targets were 

also removed from this area (5 removed, 2 disqualified).   

Forecasted Operations:  

• Over the next several days, side scan sonar surveys will take place in the following areas: 

Hudson River, NY Bay, Newark Bay, and Raritan Bay.  Target recovery will take place 

on the Hudson River, Pews Creek, and Compton Creek.   

CENTRAL REGION: 
To Date:  

• Total cubic yards of debris removed: 7,546.2 cubic yards 



 

• Total verified acres surveyed by side-scan sonar: 7,803.1 

• Total targets identified: 699 

• Total targets retrieved:429 

Today’s Operations: 

• Visible, floating, and targeted debris was recovered in the Lavallette area.  A total of 

182.7 cubic yards of debris was delivered to the Ocean County Landfill and Brick 

Recycling.   

• Side scan sonar surveys were performed in Tom’s River.   

Forecasted Operations:  

• Recovery of visible, floating, and targeted debris will continue in Zones 4 and 5.   

• Side scan sonar surveys will continue south of Tom’s River near Seaside.   

 
SOUTHERN REGION: 
To Date:  

• Total cubic yards of debris removed: 3,837.65 

• Total verified acres surveyed by side-scan sonar: 7,004 acres (not yet verified) 

Today’s Operations: 

• Work was suspended in Zone 8 due to a small craft warning.  

• Debris recovery continued in the Mystic Island area.  Quantities will be reported 

tomorrow as barges had not yet come in at the time of this report.   

Forecasted Operations  

• Debris recovery will continue in the area of High, Ham, and Flat Island; as well as Mystic 

Island and the Maurice River.   

• Low tides during the work period may hamper productivity.   

 
Report debris at 1-877-WARN-DEP 
 
Additional information available at http://www.nj.gov/dep/special/hurricane-
sandy/wwdebris.htm   
 
Information and updates now posted on Twitter!  Follow us! 
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@NJBeachReport 


