
 

MEMORANDUM 
 
From:   Dewberry 
 
On behalf of: 

 

New Jersey Department of Environmental Protection 
Environmental Management - Assistant Commissioner's Office 
Mail Code: 401-03B 
PO Box 420 
Trenton, NJ 08625 
(609) 292-2795 FAX: (609) 777-1330 

 
DATE:  Friday April 12, 2013 
 
RE:  Superstorm Sandy: State of New Jersey Waterway Debris Removal Project 
 

~For Official Use Only~ 
 
NORTHERN REGION: 
To Date:  

• Total cubic yards of debris removed (inland): 1,912.2 

• Total large debris (vessels, cars, etc.): 15 vessels 

• Total verified acres surveyed by side-scan sonar: 10,046 

• Total targets identified: 612 

• Total targets retrieved: 70 

• Total targets disqualified/below draft depth: 57 

Today’s Operations: 

• No survey work was performed today due to high winds.  Floating and partially 

submerged debris recovery continued in Matawan Creek (~100 cubic yards) 

Forecasted Operations:  

• Side scan sonar surveys will be performed on the Hudson River and Raritan Bay along 

the coastline and in the bay area.   

• Debris recovery will continue in the Matawan Creek.   

• Sunday: Side scan sonar surveys in the Hudson River and Raritan Bay.   

• Monday: Side scan sonar surveys in the Hudson River, tributaries of the Arthur Kill, and 

Raritan Bay.  Debris recovery in Cheesequake Creek.   

• Further into next week: Target removal in the Hudson River and upper Hackensack 

River.   

 



 

CENTRAL REGION: 
To Date:  

• Total cubic yards of debris removed (inland): 10,044.4 

• Total large debris (vessels, cars, etc.): 10 vessels, 3 vehicles 

• Total verified acres surveyed by side-scan sonar: 7,803.1 

• Total targets identified: 1001 

• Total targets retrieved: 531 

• Total targets disqualified/below draft depth: 110 

Today’s Operations: 

• Work suspended in all zones due to weather.   

Forecasted Operations:  

• Recovery of visible, floating, and targeted debris will continue in Toms River and west of 

Lavallette and Seaside Heights.   

• Side scan sonar surveys will continue west of the State Park.   

• Sunday forward: Side scan sonar operations will continue in Zone 6.  Debris recovery 

will progress in an area from the Forked River to the Barnegat Bay inlet.   

SOUTHERN REGION: 
To Date:  

• Total cubic yards of debris removed (inland): 5,259 

• Total large debris (vessels, cars, etc.): 0 

• Total verified acres surveyed by side-scan sonar: 7,786 

• Total targets identified: 2,677 

• Total targets retrieved: 67 

• Total targets disqualified/below draft depth: 62 

• Total cubic yards dredged 

• Areas completed (best data sets for this) 

• Noteworthy issues 

Today’s Operations: 

• Work suspended in all zones due to weather.   

Forecasted Operations  

• Complete debris recovery on Egg and Cedar Bonnet Islands and Great Bay Marina. 

• Sunday forward: Continue debris recovery on Thoroughfare and Mystic Islands as well as 

the approach to and on the Maurice River.   

 
Report debris at 1-877-WARN-DEP 
 
Additional information available at: 
 http://www.nj.gov/dep/special/hurricane-sandy/wwdebris.htm   
 
Information and updates now posted on Twitter!  Follow us! 
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@NJBeachReport 


