
 

MEMORANDUM 
 
From:   Dewberry 
 
On behalf of: 

 

New Jersey Department of Environmental Protection 
Environmental Management - Assistant Commissioner's Office 
Mail Code: 401-03B 
PO Box 420 
Trenton, NJ 08625 
(609) 292-2795 FAX: (609) 777-1330 

 
DATE:  Saturday April 13, 2013 
 
RE:  Superstorm Sandy: State of New Jersey Waterway Debris Removal Project 
 

~For Official Use Only~ 
 
NORTHERN REGION: 
To Date:  

• Total cubic yards of debris removed (inland): 1,918.3 

• Total large debris (vessels, cars, etc.): 15 vessels 

• Total verified acres surveyed by side-scan sonar: 10,271 

• Total targets identified: 815 

• Total targets retrieved: 70 

• Total targets disqualified/below draft depth: 57 

Today’s Operations: 

• Side scan sonar surveys were performed on the Hudson River (~500 acres) and Raritan 

Bay along the coastline and the bay area (~1450 acres).   

• Debris was recovered in Matawan Creek (~150 cubic yards). 

Forecasted Operations:  

• Side scan sonar surveys will be performed on the Hudson River from Weehawken south.   

• Side scan sonar surveys will continue in Raritan Bay.   

• Monday - Wednesday: Side scan sonar surveys: Hudson River, Kill Van Kull, Raritan 

Bay, Raritan River, Washington Canal; Target recovery Hudson River and Cheesequake 

Creek 

• Next week: Target removal will begin in the Hudson River and the upper Hackensack 

River.  Pre-removal assessment side scan sonar will be completed by the end of the week.   

 



 

CENTRAL REGION: 
To Date:  

• Total cubic yards of debris removed: 10,263.6 

• Total large debris (vessels, cars, etc.): 10 vessels, 3 vehicles 

• Total verified acres surveyed by side-scan sonar: 7,803.1 

• Total targets identified: 1,001 

• Total targets retrieved: 531 

• Total targets disqualified/below draft depth: 110 

Today’s Operations: 

• Recovery of visible, floating, and targeted debris in the areas of Lavallette, Seaside 

Heights, and Toms River continued.   

• Side scan sonar surveys were performed in Zone 6.   

Forecasted Operations  

• Recovery of visible, floating, and targeted debris will continue in Toms River, and west 

of Lavallette and Seaside Heights.   

• Side scan sonar surveys will continue west of the State Park.   

• Debris recovery operations will move to the Forked River and Barnegat Bay inlet later in 

the week.   

SOUTHERN REGION: 
To Date:  

• Total cubic yards of debris removed (inland): 5,683 

• Total large debris (vessels, cars, etc.): 0 

• Total verified acres surveyed by side-scan sonar: 7,786 

• Total targets identified: 2,677 

• Total targets retrieved: 67 

• Total targets disqualified/below draft depth: 62 

Today’s Operations: 

• Debris recovery continued on Egg, Cedar Bonnet, and Mystic Islands.   

Forecasted Operations:  

• Debris recovery on Beach Haven West, Mordecai Island, and Mystic Island.   

• Debris recovery will resume on Thoroughfare Island and continue for several days.   

• Debris recovery on the Maurice River will resume Monday.   

 
Report debris at 1-877-WARN-DEP 
 
Additional information available at: 
 http://www.nj.gov/dep/special/hurricane-sandy/wwdebris.htm   
 
Information and updates now posted on Twitter!  Follow us! 
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@NJBeachReport 


