
 

MEMORANDUM 
 
From:   Dewberry 
 
On behalf of: 

 

New Jersey Department of Environmental Protection 
Environmental Management - Assistant Commissioner's Office 
Mail Code: 401-03B 
PO Box 420 
Trenton, NJ 08625 
(609) 292-2795 FAX: (609) 777-1330 

 
DATE:  Wednesday May 1, 2013 
 
RE:  Superstorm Sandy: State of New Jersey Waterway Debris Removal Project 
 

~For Official Use Only~ 
 
 
NORTHERN REGION: 
To Date:  

 Total cubic yards of debris removed (inland): 3,186.75 

 Total large debris (vessels, cars, etc.): 16 vessels 

 Total verified acres surveyed by side-scan sonar: 28,360 

 Total targets identified: 1711 

 Total targets retrieved: 315 

 Total targets disqualified/below draft depth: 124 

Today’s Operations: 

 Target and debris removal at Upper New York Bay. Debris was cleared from Viking 

Marina and Zubacks Heavy Metal Marina. Side scan sonar in Raritan Bay. Hydrographic 

surveys have been completed for marinas in Cheesequake Creek: (Morgan, Lockwood, 

Zubacks,Viking, and Brown Marinas), Matawan Creek: (Keyport, and Seaboard). 

Forecasted Operations:  

 Thursday: Target and debris recovery at Raritan Bay and will move towards the 

Highlands, Sandy Hook Bay and Highlands Reach. Hydrographic survey around Olsen’s 

Boat Yard and Hans Pederson & Sons Marina in Matawan Creek. 

 Friday: Target and debris recovery in Upper New York Bay, Cheesequake Creek, and 

Raritan Bay. 

 Saturday: Target and debris recovery in Cheesequake Creek and Raritan Bay. 



 

CENTRAL REGION: 

To Date:  

 Total cubic yards of debris removed: 20,142.4 

 Total large debris (vessels, cars, etc.): 27 vessels, 3 vehicles 

 Total verified acres surveyed by side-scan sonar: 21,837 

 Total targets identified: 1,622 

 Total targets retrieved: 1,479  

 Total targets disqualified/below draft depth: 224 

 Total acres of hydrographic survey: 33 

Today’s Operations: 

 Target and debris recovery continues from Mantoloking, Oyster Creek, Island Beach 

State park and south of Bayville. Side scan sonar surveys continues in Zone 3, 

specifically on the Navesink River and in Zone 7 

Forecasted Operations:  

 Thursday: Target and debris recovery will resume near Waretown, Island Beach State 

Park, and Mantoloking. Side scan sonar surveys will continue in Zones 3 and 7. 

 Five day outlook: Target and debris recovery from the Forked River south in 

Mantoloking. Side scan sonar surveys in Zones 3 and 7 will continue.      

SOUTHERN REGION: 
To Date:  

 Total cubic yards of debris removed (inland): 7,926 

 Total large debris (vessels, cars, etc.): 0 

 Total verified acres surveyed by side-scan sonar: 7,670  

 Total targets identified: 2,527  

 Total targets retrieved: 97 

 Total targets disqualified/below draft depth: 138 

Today’s Operations: 

 Debris recovery aerial scouting for surge line debris in Zones 8, 9 and 10 today. Debris 

removal focused in the Newell Avenue area of Beach Haven West, Brigantine Harbor, 

Absecon Inlet, and west of Atlantic City area.  

Forecasted Operations:  

 Thursday: Debris recovery to continue at Newell Avenue, Beach Haven West, Stafford 

Township, in and around Brigantine Harbor, and West Atlantic City area. Side scan sonar 

in Zone 9. Target confirmation in Cedar Creek. 

  Friday and Saturday: Debris recovery at Newell Ave, Mill Creek, south of Brigantine 

towards Windmill, and Atlantic City area, then move south to Ventnor and Ventnor 

Cities. 

Report debris at 1-877-WARN-DEP or at waterwaydebris@dep.state.nj.us. 
 
Additional information available at: 

mailto:waterwaydebris@dep.state.nj.us


 

 http://www.nj.gov/dep/special/hurricane-sandy/wwdebris.htm   
 
 
Information and updates now posted on Twitter!  Follow us! 
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@NJBeachReport 

http://www.nj.gov/dep/special/hurricane-sandy/wwdebris.htm
https://twitter.com/NJBeachReport

