
 

MEMORANDUM 
 
From:   Dewberry 
 
On behalf of: 

 

New Jersey Department of Environmental Protection 
Environmental Management - Assistant Commissioner's Office 
Mail Code: 401-03B 
PO Box 420 
Trenton, NJ 08625 
(609) 292-2795 FAX: (609) 777-1330 

 
DATE:  Wednesday May 8, 2013 
 
RE:  Superstorm Sandy: State of New Jersey Waterway Debris Removal Project 
 

~For Official Use Only~ 
 
 
NORTHERN REGION: 
To Date:  

 Total cubic yards of debris removed (inland): 3,602 

 Total large debris (vessels, cars, etc.): 28 vessels 

 Total verified acres surveyed by side-scan sonar: 29,136 

 Total targets identified: 1,717 

 Total targets retrieved: 484 

 Total targets disqualified/below draft depth: 258 

Yesterday’s Operations: 

 Target and debris removal continued in Cheesequake Creek and in Raritan Bay. 

Completed hydrographic surveys in Liberty Harbor Marina. Hydrographic surveys 

conducted in Highland Marina. 

Forecasted Operations:  

 Wednesday: Target and debris recovery in Raritan Bay and Matawan Creek. 

Hydrographic surveys to continue in Highland Marina. 

 Four day outlook: Target and debris removal to continue in Raritan Bay and Matawan 

Creek.   

  



 

CENTRAL REGION: 

To Date:  

 Total cubic yards of debris removed: 23,767 

 Total large debris (vessels, cars, etc.): 36 vessels, 3 vehicles, 2 of 3 houses 

 Total verified acres surveyed by side-scan sonar: 28,721 

 Total targets identified: 1,718 

 Total targets retrieved: 1,239  

 Total targets disqualified/below draft depth: 367 

 Total acres of hydrographic survey: 33 

Yesterday’s Operations: 

 Target and debris removal to the surge line from Mantoloking, Bayview, Long Beach 

Island and Navesink. Side scan sonar continued in Zones 3 and 7 today. 

Forecasted Operations:  

 Five day outlook: Target and debris recovery from the Forked River to Zone 7 and in 

Zone 4. Side scan sonar surveys to continue in Zones 3 and 7.      

SOUTHERN REGION: 
To Date:  

 Total cubic yards of debris removed (inland): 8,663 

 Total large debris (vessels, cars, etc.): 0 

 Total verified acres surveyed by side-scan sonar: 7,687  

 Total targets identified: 2,527  

 Total targets retrieved: 97 

 Total targets disqualified/below draft depth: 138 

Yesterdays’s Operations: 

 Hand removal of debris up to the surge line along the eastern shoreline near Mill Creek 

and north of Tuckerton. Target and debris removal continued in the Brigantine area, 

Bulkheaded shoreline of Brigantine Island, Rum Point area, and near Atlantic 

City/Ventnor, Cohansey River, and Cedarville area. Side scan sonar Mill Creek, Poplar 

Point Creek, Meyers Pond Creek, Cedar Run Dock Creek, Channel Creek, Dinner Creek, 

Parker Run Creek, Thompson Creek, Jeremy Creek, and Southwicks Marina.  

Forecasted Operations:  

 Wednesday: Debris removal along the eastern shoreline and creeks of the mainland and 

the eastern shores of Long Beach Island. Target and debris removal in the areas of Clam, 

Beach Duck, Newfound Thorofare, Windmill Farm, Rum Point, the north side of Rte. 30, 

Brigantine Harbor, Ventnor shoreline, Margate shoreline, and the Cohansey River. Hand 

removal of debris in the area of Cedarville. Side scan sonar in Manahawkin Bay south to 

Beach Haven Beach, coast of Long Beach Island, Ham and High Islands.  

 Four day outlook: Debris removal along the east side of the mainland in Zone 8 near Mill 

Creek. Target and debris removal near Absecon Inlet and Bay, Brigantine Harbor, Rum 

Point, Atlantic City, Pleasantville, Ventnor and Cedar Creek areas. 



 

Report debris at 1-877-WARN-DEP or at waterwaydebris@dep.state.nj.us. 
 
Additional information available at: 
 http://www.nj.gov/dep/special/hurricane-sandy/wwdebris.htm   
 
 
Information and updates now posted on Twitter!  Follow us! 
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@NJBeachReport 

mailto:waterwaydebris@dep.state.nj.us
http://www.nj.gov/dep/special/hurricane-sandy/wwdebris.htm
https://twitter.com/NJBeachReport

